COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 30/ 2018

ESTI MATE SUMVARY 13:07: 54
CONTI D C21787 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 21787-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 21.0 DAYS TI ME ALLOW 62 WORK DAYS
SH 101 MP 0.9, SH 101 MP 2.19, SH 109 MP 63.70, SH 109 MP 65  PERCENT TIME:  33.87 ORI G TI ME ALLOW 62 WORK DAYS
PROJECT NO. STR R200- 238
CRI TI CAL CULVERTS SH101, SH109
NAMVE OF ROAD:
PROJECT COUNTI ES: BENT OTERO
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 06/ 30/ 2018 DATE TI ME STARTED 03/05/2018
275 E 64th AVENUE DATE LET 01/ 18/ 2018 DATE WORK BEGAN  05/29/2018
DATE AWARDED 02/ 14/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/01/2018 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 03/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 665, 826. 50 PARTI Cl PATI NG $ 7,480. 00 $ 7,480. 00
AWARD PROJECT AMT:  $ 587, 531. 00 NON- PARTI Cl PATI NG 195, 855. 20 195, 855. 20
PERCENT COMPLETE: 30. 54% TOTAL EARNI NGS 203, 335. 20 203, 335. 20
FUNDS AVAI LABLE: $ 462, 491. 30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 203, 335. 20 203, 335. 20
TOTAL CLAI VS $ 0.00 RETAI NAGE -5, 146. 54 -5,146.54
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 198, 188. 66 198, 188. 66
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 198, 188. 66 198, 188. 66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 198, 188. 66

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21787-BID ESTI MATE RUN 07/ 30/ 2018
PRQJECT: STR R200- 238 ESTI MATE NO 0001 13:07: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 500 31, 500. 00
63, 000. 00000 0. 500 31, 500. 00
0010 202-00010 Renoval of Tree 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0015 202- 00035 Renoval of Pipe 200. 000 0. 000
LF 131. 500 3,353.25
25. 50000 131. 500 3,353. 25
0020 202-00220 Renoval of Asphalt Mat 65. 000 0. 000
SY 63. 000 5,670. 00
90. 00000 63. 000 5,670. 00
0025 202- 04002 Cl ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0030 203-01500 Bl adi ng 48. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0.00
0035 203-01510 Backhoe 48. 000 0. 000
HOUR 2.000 320. 00
160. 00000 2.000 320. 00
0040 203-01594 Conbi nati on Loader 48. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0.00
0045 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 8. 000 2,160.00
270. 00000 8. 000 2,160. 00
0050 207-00205 Topsoi | 7.500 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0.00
0055 207-00310 St ockpil e Wetl and Topsoi | 33. 500 0. 000
cY 23.000 805. 00

35. 00000 23.000 805. 00



CONTI D: c21787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21787-BID ESTI MATE RUN 07/ 30/ 2018
PRQJECT: STR R200- 238 ESTI MATE NO 0001 13: 07: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 414. 000 0. 000
LF 414. 000 2,794.50
6. 75000 414. 000 2,794.50
0065 208-00004 Silt Berm 450. 000 0. 000
LF 0. 000 0. 00
18. 25000 0. 000 0.00
0070 208-00020 *Silt Fence 343. 000 0. 000
LF 343. 000 1,029.00
3. 00000 343. 000 1, 029. 00
0075 208-00045 Concrete Washout Structure 4. 000 0. 000
EACH 2.000 1, 840. 00
920. 00000 2.000 1, 840. 00
0080 208-00070 Vehi cl e Tracki ng Pad 6. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0.00
0090 208-00105 Renoval and Disposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 4.000 560. 00
140. 00000 4.000 560. 00
0100 208-00207 Erosi on Control Managenent 66. 000 0. 000
DAY 2.000 185. 00
92. 50000 2.000 185. 00
0105 208-00400 Wat er Control 1. 000 0. 000
LS 0. 500 25, 000. 00
50, 000. 00000 0. 500 25, 000. 00
0110 210-01000 Reset Fence 190. 000 0. 000
LF 0. 000 0. 00

7.00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 212-00006

0120

212-00032

0125

213-00013

0130

213- 00150

0135

216- 00021

0140

216- 00041

0145

216- 00066

0150

240- 00020

0155

304- 06007

0160

403- 00720

0165 601-01000

c21787
21787-BID
STR R200- 238
| TEM
DESCRI PTI ON

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

*Bonded Fi ber

Mat ri x

*Soi |

Retention Bl anket (Class 1)

* Soi

Retenti on Bl anket (Straw Coconut)

*Concrete Bl ock Soil

Ret ention System

Netting

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Class B

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
ACRE
2, 100. 00000
1. 000
ACRE
8, 400. 00000
3, 000. 000
LB
3. 35000
1. 000
ACRE
5, 900. 00000
360. 000
sy
3. 50000
450. 000
sy
3. 50000
70. 000
sy
130. 00000
15. 000
sy
7.00000
21. 000
cy
360. 00000
60. 000
TON
330. 00000
12. 000
cy

1, 500. 00000

QrY TH'S PERI OD
QTY TO DATE

40.
40.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
14
14

100
100

. 000

890
890

. 000
. 000
. 000

Page 4

ESTI MATE RUN 07/ 30/ 2018

5,076

13, 493

12,000

.00

.00

.00

.00

.00

.00

.00

.00

00

70

00

13:07: 54

AMOUNT

5,076

13, 493

12, 000

.00

.00

.00

.00

.00

.00

.00

.00

00

70

00



CONTI D: c21787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21787-BID ESTI MATE RUN 07/ 30/ 2018
PRQJECT: STR R200- 238 ESTI MATE NO 0001 13: 07: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 602-00000 Rei nforcing Steel 800. 000 0. 000
LB 800. 000 3, 200. 00
4. 00000 800. 000 3,200. 00
0175 603-00001 Annul ar Space Grouting 30. 000 0. 000
cY 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 603-00084 Cul vert Lining (84 Inch) 77.000 0. 000
LF 0. 000 0. 00
890. 00000 0. 000 0. 00
0185 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 53. 000 0. 000
LF 0. 000 0. 00
290. 00000 0. 000 0. 00
0190 603-10480 48 Inch Corrugated Steel Pipe (Conplete In Place) 144. 000 0. 000
LF 131. 500 24, 985. 00
190. 00000 131. 500 24, 985. 00
0195 607-11525 Fence (Plastic) 659. 000 0. 000
LF 464. 500 1, 858. 00
4.00000 464. 500 1, 858. 00
0200 607-11580 Fence (Tenporary) 210. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0205 612-00003 Del i neator (Type I11) 8. 000 0. 000
EACH 0. 000 0. 00
41. 75000 0. 000 0. 00
0210 626-00000 *Mobi | i zation 1. 000 0. 000
LS 0. 548 31, 784. 00
58, 000. 00000 0. 548 31, 784. 00
0215 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 0.500 900. 00
1, 800. 00000 0. 500 900. 00
0220 627-00001  Pavement Marking Paint 10. 000 0. 000
GAL 0. 000 0. 00

89. 25000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 630- 00000

0230

630- 00007

0235

630- 00012

0240

630- 80001

0245

630- 80341

0250

630- 80342

0251

630- 80336

0255

630- 80348

0260

630- 80355

0265

630- 80358

0270 630-80360

C21787
21787-BI D
STR R200- 238
| TEM

DESCRI PTI ON
*Fl aggi ng
*Traffic Control Inspection
*Traffic Control Managenent

*Fl ashi ng Beacon (Portable)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

Barricade (3 MB) (Tenp)

*Construction Information Sign

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
400. 000
HOUR
29. 75000
52.000
DAY
180. 00000
66. 000
DAY
830. 00000
6. 000
EACH
1, 200. 00000
22.000
EACH
47.75000
20. 000
EACH
71. 50000
2.000
EACH
250. 00000
4. 000
EACH
120. 00000
2.000
EACH
6, 600. 00000
1. 000
EACH
120. 00000
60. 000
EACH

47.75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
19. 000
19. 000

0. 000
9. 000
9. 000

0. 000
0. 000
0. 000

0. 000
7.000
7.000

0. 000
10. 000
10. 000

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
30. 000
30. 000
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3,420

7,470

334.

715

250.

120.

6, 600

1,432

.00

00

00

.00

00

00

.00

50

13:07: 54

AMOUNT

3,420

7,470

334.

715

250.

120.

6, 600

1,432

.00

00

00

.00

25

00

00

00

00

.00

50



CONTI D: c21787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21787-BID ESTI MATE RUN 07/ 30/ 2018
PRQJECT: STR R200- 238 ESTI MATE NO 0001 13: 07: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0.00
59. 50000 0. 000 0. 00
0280 630-80380 *Traffic Cone 75. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0285 630-80393 *Stackabl e Vertical Panels 20. 000 0. 000
EACH 0. 000 0.00
47. 75000 0. 000 0. 00
0290 630- 85040 *| mpact Attenuator (Truck Mounted Attenuator) 1. 000 0. 000
Tenpor ar
(Temp y) EACH 0. 500 7,000. 00
14, 000. 00000 0. 500 7, 000. 00
0295 630-86801 *Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0300 700-70010 F/ A M nor Contract Revisions 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 2, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0310 700-70016 F/ A Fuel Cost Adj ustnment 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0320 700-70392 F/ A Wet|l and Restoration 10, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: c21787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21787-BID ESTI MATE RUN 07/ 30/ 2018
PRQJECT: STR R200- 238 ESTI MATE NO 0001 13: 07: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 700- 70589 F/ A Environmental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $  658,346.50$ 195,855.20% 195, 855. 20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0330 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 7,100. 00
7,100. 00000 1. 000 7,100. 00
0335 620-00020 Sanitary Facility 2.000 0. 000
EACH 2.000 380. 00
190. 00000 2.000 380. 00
CAT 0400 CURRENT AMT $ 7,480.00 % 7,480.00 % 7,480. 00

PRQJECT TOTAL CURRENT AMI $ 665, 826.50 % 203,335.20% 203, 335. 20



